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PROJECT Mountain View Road Safety Improvements Phase I 

Description 

 

Safety improvements on Mountain View Road between Joshua Road and Rose Hill 

Farm Road. (A 2008 Transportation Bond Referendum Project) 

Budget Amount $7,550,000 

Projected 

Completion Date 

New Date - December 2015 (Prior Date – July 2015) (Changes/delays to construction 

schedule.) 

Recent Activity The temporary roads on the project are paved and traffic is utilizing them so that work 

can continue on the final roadway alignment. Construction is continuing to include 

installation of waterlines and driveway culverts. 

PROJECT Brooke Road Safety Improvements Design 

Description 

 

Design of Safety Improvements on Brooke Road Between Eskimo Hill Road and 

Stagecoach Road (A 2008 Transportation Bond Referendum Project) 

Design 

Budget Amount 

$6,500,000 

Projected 

Completion Date 

June 2016 

Recent Activities Property acquisition efforts are continuing. 

Capital Projects Update 
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PROJECT Poplar Road Safety Improvements Phase I and Phase II 

Description 

 

Design of safety improvements on Poplar Road north between Route 17 and Kellogg Mill 

Road. (A 2008 Transportation Bond Referendum Project) 

Design 

Budget Amount 

$4,400,000 

Projected 

Completion Date 

October 2016 

Recent Activity Bids for construction of  Phase I and Phase II for the project have been received and have 

been sent to VDOT for concurrence. Staff anticipates forwarding a request to authorize 

construction expenditures and contracts in March. 

PROJECT Poplar Road & Mountain View Road Intersection Safety 

Improvements Design Phase III 

Description 

 

Design of safety improvements on Poplar Road at the intersection of Mountain View Road 

and south of the intersection of Poplar Road (A 2008 Transportation Bond Referendum 

Project) 

Design 

Budget Amount 

$1,500,000 

Projected 

Completion Date 

October 2016  

Recent Activity Right-of-way plans have been approved by VDOT and property acquisition efforts have 

commenced. 

PROJECT Mountain View Road Safety Improvements Phase II - Extension 

Description Design of safety improvements on Mountain View Road between Mountain View High 

School and Rose Hill Farm Road. 

Budget Amount $2,650,000 

Projected 

Completion Date 

New Date March 2016 (Prior Date – July 2015) (Delays caused by VDOT reviews and 

revised construction schedule.) 

Recent Activity Construction has begun on the project to include erosion control installation and initial site 

clearing activities. 
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PROJECT Garrisonville Road Widening 

Description Design and construction of project under the Public Private Transportation Act. The 

Garrisonville Road improvements are between Onville Road and Eustace Road. (A 2008 

Transportation Bond Referendum Project) 

Budget Amount $13,765,478 

Projected 

Completion Date 

June 2017 

Recent Activity Right-of-way plan review is continuing at VDOT. 

PROJECT Truslow Road Reconstruction 

Description Design and construction of project under the Public Private Transportation Act. The 

Truslow Road improvements are between Plantation Drive and Berea Church Road. (A 

2008 Transportation Bond Referendum Project) 

Budget Amount $6,267,056 

Projected 

Completion Date 

January 2016 

Recent Activity Right-of-way acquisition for all impacted properties has commenced. 

 

PROJECT Wayfinding Signs System Phase II 

Description Working with Economic Development staff to place trailblazer signs throughout the 

County. Installation of gateway signs is complete. (A 2008 Transportation Bond 

Referendum Project) 

Budget Amount Approximately $296,000 for engineering 

Projected 

Completion Date 

October 2015 

Recent Activity VDOT permits for sign installation are being reviewed. A bid for manufacturing and 

installation of the signs has been issued and responses will be received in late February. 

Capital Projects Update 
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PROJECT Embrey Mill Park  & Jeff Rouse Swim and Sport Center 

Description Embrey Mill Park, an initiative of the 2009 Parks and Recreation Bond Referendum, will 

be home to a multi-field, rectangular athletic field complex as well as the Jeff Rouse Swim 

and Sport Center, a new indoor recreation facility. This 76,000 SF indoor recreation facility 

will have three pools, one of which is 50 meters x 25 yards, that will accommodate high 

level championship swim meets, space for fitness equipment, aerobics, spinning, 2 

basketball courts, and classrooms. 

Project Budget 

Amount 

$26,100,000 

Completion Date 

of Construction 

Phase 

 

November 2015 

Current Projected 

Completion Date 

of Project 

November 2015 

Recent Activity Phase 1 of the project, clearing and rough grading of the site, is complete.  

Construction of the entrance road, parking, and the Jeff Rouse Center began September 

2, 2014. The entrance road is to subgrade elevation and has partially received the stone 

base. The water line into the site from Mine Road is being connected to the loop around 

the Indoor Facility building. Building footings are 80% complete. Sanitary sewer line under 

the building floor has been installed and tied into main lines within the parking area. All site 

storm drain pipes at the south end of the site have been installed. Concrete installation 

and earthwork delays continue due to weather. Structural steel is being painted off site to 

minimize delays. The construction contract award for the four synthetic turf fields, two 

grass athletic fields, athletic field lights, restroom and concession buildings, and parking, 

was approved by the Board on January 20. The preconstruction meeting has been held. 

Contracts are being processed. Notice to Proceed will be issued before April 1. The Board 

authorized issuing a request for proposals for operating and maintaining the indoor 

recreation facility. Three proposals were received and are under review by an evaluation 

committee. Resolution of a potential operator is scheduled to be completed in early 2015. 
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PROJECT Woodstream Trail to Smith Lake Park 

Description Trail from the Woodstream Community to Smith Lake Park 

Project Budget 

Amount 

$685,000 

Completion Date 

of Design Phase 

December 2014 

Current Projected 

Completion Date 

of Project 

September 2015 

Recent Activity The infrastructure plans have been approved. The deed and plat for access/temporary 

construction/maintenance easements on the Woodstream property have been submitted 

to Stafford County for review. Bids were received on January 29. The Board of 

Supervisors Infrastructure Committee recommended the construction contract award be 

placed on the Board’s February 17 Board agenda for consideration. 

PROJECT Belmont-Ferry Farm Trail Phase 4 

Description Trail from Pratt Park to Route 3 at the Chatham Bridge 

Project Budget 

Amount 

Estimated to be $390,000 

Completion Date 

of Design Phase 

June 2016 

Current Projected 

Completion Date 

of Project 

December 2016 

Recent Activity The bid documents for the street crossings at the Belmont end of the trail have been 

reviewed by VDOT. The comments have been corrected and returned to VDOT for review. 

The archaeological report has been updated to incorporate the results of the additional 

testing and address comments and returned to the Virginia Department of Historic 

Resources for review. The environmental assessment document has been reviewed with 

no adverse impacts identified. A public hearing will be held on the design of the trail on 

March 9, 2015. 

Capital Projects Update 


